

K500 BEAM SCHEDULE

Posted: 11/11/2009

SEE LINE - 1

Big Sol - 2B

NIMROD - 6A

Beam Devel.

MARS - 2A

MDM - 5A/B

Ion Inter. - 7A

Maintenance

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	9-Nov-09 D-TK N-PP	10-Nov-09 D-TK N-PP	11-Nov-09 D-TK N-PP	12-Nov-09 D-NB N-PP	13-Nov-09 D-NB N-TK	14-Nov-09 D-NB N-TK	15-Nov-09 D-NB N-TK
0000				↓	↓	↓	↓
0800			RET Group 20 MeV/u ¹⁴ N	↓	↓	RLW Group ???	↓
1600			↓	↓	↓	↓	↓
	16-Nov-09 D-PP N-DS	17-Nov-09 D-PP N-DS	18-Nov-09 D-PP N-DS	19-Nov-09 D-TK N-DS	20-Nov-09 D-TK N-PP	21-Nov-09 D-TK N-PP	22-Nov-09 D-TK N-PP
0000	↓	↓	↓	↓	↓	Beam Development	Beam Development
0800	↓	Xilinx SEE Beams	↓	↓	Aeroflex SEE Beams	Johns Hopkins SEE Beams	BAE Sys SEE Beams
1600	↓	↓	↓	↓	↓	↓	↓
	23-Nov-09 D-DS N-NB	24-Nov-09 D-DS N-NB	25-Nov-09 D-DS N-NB	26-Nov-09 D-PP N-NB	27-Nov-09 D-PP N-DS	28-Nov-09 D-PP N-DS	29-Nov-09 D-PP N-DS
0000	↓	↓	↓	↓	↓	↓	↓
0800	RET Group 12 MeV/u ²⁶ Mg	↓	↓	↓	↓	↓	↓
1600	↓	↓	↓	↓	↓	↓	↓
	30-Nov-09 D-NB N-TK	1-Dec-09 D-NB N-TK	2-Dec-09 D-NB N-TK	3-Dec-09 D-DS N-TK	4-Dec-09 D-DS N-NB	5-Dec-09 D-DS N-NB	6-Dec-09 D-DS N-NB
0000	↓	↓	↓	↓	↓	↓	↓
0800	RET Group 7.5 MeV/u ⁴ He	Sandia SEE Beams	↓	RAD SEE Beams	↓	↓	SwRI SEE Beams
1600	↓	↓	Intersil SEE Beams	RET Group 7.5 MeV/u ⁴ He	RLW Group ???	↓	↓
	7-Dec-09 D-TK N-PP	8-Dec-09 D-TK N-PP	9-Dec-09 D-TK N-PP	10-Dec-09 D-NB N-PP	11-Dec-09 D-NB N-TK	12-Dec-09 D-NB N-TK	13-Dec-09 D-NB N-TK
0000	Beam Development	NRL SEE Beams	↓	↓	↓	↓	↓
0800	SEAKR SEE Beams	NASA GSFC SEE Beams	NRL SEE Beams	NASA-JPL SEE Beams	↓	Folden 5 MeV/u ⁴⁰ Ar	NAVSEA SEE Beams
1600	↓	↓	SEAKR SEE Beams	↓	↓	↓	↓
	14-Dec-09 D-PP N-DS	15-Dec-09 D-PP N-DS	16-Dec-09 D-PP N-DS	17-Dec-09 D-TK N-DS	18-Dec-09 D-TK N-PP	19-Dec-09 D-TK N-PP	20-Dec-09 D-TK N-PP
0000	↓	↓	↓	↓	SwRI SEE Beams	↓	SwRI SEE Beams
0800	↓	Int. Rectifier SEE Beams	↓	SEAKR SEE Beams	Lockheed Martin SEE Beams	SEAKR SEE Beams	BAE Sys SEE Beams
1600	↓	↓	Lockheed Martin SEE Beams	↓	↓	↓	↓

K500 BEAM SCHEDULE

Posted: 11/11/2009

SEE LINE -1

Big Sol - 2B

NIMROD - 6A

Beam Devel.

MARS - 2A

MDM - 5A/B

Ion Inter. - 7A

Maintenance

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	21-Dec-09	22-Dec-09	23-Dec-09	24-Dec-09	25-Dec-09	26-Dec-09	27-Dec-09
	D-DS N-NB	D-DS N-NB	D-DS N-NB	D-PP N-NB	D-PP N-DS	D-PP N-DS	D-PP N-DS
0000	↓	Annual Shutdown	↓	↓	↓	↓	↓
0800	Beam Development	↓	↓	↓	↓	↓	↓
1600	↓	TAMU Holidays Dec. 23 - Jan. 1	↓	↓	↓	↓	↓