

K500 BEAM SCHEDULE

Posted: 6/23/2009

SEE LINE -1

Big Sol - 2B

NIMROD - 6A

Beam Devel.

MARS - 2A

MDM - 5A/B

Ion Inter. - 7A

Maintenance

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	22-Jun-09 D-TK N-PP	23-Jun-09 D-TK N-PP	24-Jun-09 D-TK N-PP	25-Jun-09 D-NB N-PP	26-Jun-09 D-NB N-TK	27-Jun-09 D-NB N-TK	28-Jun-09 D-NB N-TK
0000			↓	↓	↓	↓	↓
0800		Univ. of Idaho SEE Beams	Trache 25 MeV/u ²⁰ Ne	↓	↓	↓	↓
1600		Beam Development	↓	↓	↓	↓	↓
	29-Jun-09 D-PP N-DS	30-Jun-09 D-PP N-DS	1-Jul-09 D-PP N-DS	2-Jul-09 D-TK N-DS	3-Jul-09 D-TK N-PP	4-Jul-09 D-TK N-PP	5-Jul-09 D-TK N-PP
0000	↓	↓	↓	↓	↓	↓	↓
0800	Hardy 32 MeV/u ⁴⁷ Ti	↓	↓	↓	↓	Beam Development	↓
1600	↓	↓	↓	↓	↓	↓	↓
	6-Jul-09 D-DS N-NB	7-Jul-09 D-DS N-NB	8-Jul-09 D-DS N-NB	9-Jul-09 D-PP N-NB	10-Jul-09 D-PP N-DS	11-Jul-09 D-PP N-DS	12-Jul-09 D-PP N-DS
0000	↓	↓	↓	↓	Beam Development	Beam Development	↓
0800	Trache 25 MeV/u ⁴ He	Beam Development	↓	North. Grum. SEE Beams	Broadcom SEE Beams	Folden ???	↓
1600	↓	↓	↓	↓	↓	↓	↓
	13-Jul-09 D-NB N-TK	14-Jul-09 D-NB N-TK	15-Jul-09 D-NB N-TK	16-Jul-09 D-DS N-TK	17-Jul-09 D-DS N-NB	18-Jul-09 D-DS N-NB	19-Jul-09 D-DS N-NB
0000	↓	↓	Boeing-Phantom SEE Beams	↓	↓	↓	↓
0800	BAE Sys SEE Beams	Aeroflex SEE Beams	Data Devices SEE Beams	Data Devices SEE Beams	RLW Group ???	Beam Development	↓
1600	↓	↓	Boeing-Phantom SEE Beams	Boeing-Phantom SEE Beams	↓	↓	↓
	20-Jul-09 D-TK N-PP	21-Jul-09 D-TK N-PP	22-Jul-09 D-TK N-PP	23-Jul-09 D-NB N-PP	24-Jul-09 D-NB N-TK	25-Jul-09 D-NB N-TK	26-Jul-09 D-NB N-TK
0000	↓	↓	↓	↓	↓	↓	↓
0800	Folden ???	↓	Beam Development	↓	↓	↓	↓
1600	↓	↓	↓	↓	↓	↓	↓
	27-Jul-09 D-PP N-DS	28-Jul-09 D-PP N-DS	29-Jul-09 D-PP N-DS	30-Jul-09 D-TK N-DS	31-Jul-09 D-TK N-PP	1-Aug-09 D-TK N-PP	2-Aug-09 D-TK N-PP
0000	↓	↓	↓	↓	↓	↓	↓
0800	Trache 25 MeV/u ⁴ He	Gen. Dynamics SEE Beams	Xilinx SEE Beams	↓	↓	NASA JPL SEE Beams	↓
1600	↓	↓	↓	↓	↓	↓	↓

K500 BEAM SCHEDULE

Posted: 6/23/2009

SEE LINE -1

Big Sol - 2B

NIMROD - 6A

Beam Devel.

MARS - 2A

MDM - 5A/B

Ion Inter. - 7A

Maintenance

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	3-Aug-09 D-DS N-NB	4-Aug-09 D-DS N-NB	5-Aug-09 D-DS N-NB	6-Aug-09 D-PP N-NB	7-Aug-09 D-PP N-DS	8-Aug-09 D-PP N-DS	9-Aug-09 D-PP N-DS
0000	↓	↓	↓	↓	↓	↓	↓
0800	Suntronics SEE Beams	Suntronics SEE Beams	Vanderbilt SEE Beams	↓	↓	Beam Development	↓
1600	Beam Development	Beam Development	↓	↓	↓	↓	↓
	10-Aug-09 D-NB N-TK	11-Aug-09 D-NB N-TK	12-Aug-09 D-NB N-TK	13-Aug-09 D-DS N-TK	14-Aug-09 D-DS N-NB	15-Aug-09 D-DS N-NB	16-Aug-09 D-DS N-NB
0000	↓	↓	↓	↓	↓	↓	↓
0800	↓	↓	↓	NASA JPL SEE Beams	Vanderbilt SEE Beams	↓	↓
1600	↓	↓	↓	↓	↓	↓	↓
	17-Aug-09 D-TK N-PP	18-Aug-09 D-TK N-PP	19-Aug-09 D-TK N-PP	20-Aug-09 D-NB N-PP	21-Aug-09 D-NB N-TK	22-Aug-09 D-NB N-TK	23-Aug-09 D-NB N-TK
0000	↓	↓	↓	↓	↓	↓	↓
0800	DHY Group ???	↓	↓	↓	↓	Trache ???	Beam Development
1600	↓	↓	↓	↓	↓	↓	↓
	24-Aug-09 D-PP N-DS	25-Aug-09 D-PP N-DS	26-Aug-09 D-PP N-DS	27-Aug-09 D-TK N-DS	28-Aug-09 D-TK N-PP	29-Aug-09 D-TK N-PP	30-Aug-09 D-TK N-PP
0000	↓	↓	↓	↓	Beam Development	Beam Development	↓
0800	NASA-GSFC SEE Beams	↓	↓	SST SEE Beams	SST SEE Beams	Sandia SEE Beams	↓
1600	↓	↓	↓	↓	↓	↓	↓
	31-Aug-09 D-DS N-NB	1-Sep-09 D-DS N-NB	2-Sep-09 D-DS N-NB	3-Sep-09 D-PP N-NB	4-Sep-09 D-PP N-DS	5-Sep-09 D-PP N-DS	6-Sep-09 D-PP N-DS
0000	Beam Development	↓	↓	↓	↓	↓	↓
0800	Hardy 30 MeV/u ³⁹ K	↓	↓	↓	↓	RLW Group ???	↓
1600	↓	↓	↓	↓	↓	↓	↓
	7-Sep-09 D-NB N-TK	8-Sep-09 D-NB N-TK	9-Sep-09 D-NB N-TK	10-Sep-09 D-DS N-TK	11-Sep-09 D-DS N-NB	12-Sep-09 D-DS N-NB	13-Sep-09 D-DS N-NB
0000	↓						
0800							
1600							